
Project Factsheet for: 
Acquisition of Property for Dredged Material Management Plans (DMMPs)

Illinois Waterway Miles 80.0 - 327.0
Date Last Updated: 08/28/2008 08:30

Project Location Information 
Location: Illinois Waterway Miles 80.0 - 327.0 
River Basin(s): Illinois 
State(s): IL 
Congressional District(s): IL-11 ,  IL-17 ,  IL-18 ,  IL-3 

Status

Plan Approx. no.
of acres

# of
owners

Status Congressional
District

Brandon Road
Lower, RM
285.2-285.8

2.2 permit 1 Implemented Weller (11th)

Dresden Island,
RM 270.8-272.0

5.0 fee title
1.5 easement

1
1

Implemented1; site 15
condemnation litigation
continuing

Weller (11th)

Grist Island, RM
258.6-259.3

68.6
easement

1 Re-evaluation of
alternative sites pending  

Weller (11th)

Bulls Island, RM
240.5-241.5

11.8 fee title
2.3 easement

2 total Implemented Weller (11th)

LaSalle Reach,
RM 225.4-225.7

51.55 fee title 2 Preparation of
pre-acquisition
documents pending

Weller (11th)

Spring Valley
Reach, RM
214.5-221.1

To be
determined

To be
determined

Evaulation of alternative
sites underway

Hare (17th);
LaHood (18th)

Senachwine
Creek, RM
180.8-181.9

To be
determined

To be
determined

Draft Report and EA
preparation scheduled
for  FY10

LaHood (18th)

Kickapoo Creek
Reach, RM
157.9-163.0

To be
determined

To be
determined

Draft Report and EA
preparation on hold;
scheduled for reinitiation
in FY10

LaHood (18th)



LaMarsh Creek/
Pekin Bend, RM
147.8-153.0

23.81 fee title
13.6
easement

1
2

Implemented. LaHood (18th)

Mackinaw River/
Kingston Mines,
RM 145.0-148.0

115.0 fee title
91.1
easement

8 total Implemented; site is
reaching capacity

LaHood (18th)

 

Lancaster
Landing, RM
-145.0

To be
determined

To be
determined

To be Incorporated in
Channel Maintenance
Pool Plan

LaHood (18th)

Copperas Creek/
Senate Island,
RM 132.0-137.5

48.4 fee title
99.4
easement

4 total Implemented Hare (17th);
LaHood (18th)

Quiver Island, RM
120.0-123.0

37.0 fee title

13.1
easement 

1

2 

Report and EA to be
completed in
FY08: pre-acquisition
documents and
acquisition scheduled to
be completed in FY09

Hare (17th);
LaHood (18th)

Grand Island
Reach, RM
108.1-117.2

57.1 fee title
67.69
easement

6
5

Site 2 acquired in FY06;
post-acqusition
documentation to be
completed in FY09 

Hare (17th);
LaHood (18th)

Beardstown, RM
86.2-89.5

43.47 fee title
43.94
easement

2
2

Implemented LaHood (18th)

1 Received possession of the  property through condemnation; litigation continuing

Description

The Federal government owns minimal land along the Illinois River.  Therefore the acquisition (fee title or long term
easement) of property for the placement of channel maintenance dredged material is required.

Summarized Financial Data

Program funding has been severely constrained relative to expressed need for the past several fiscal years.  FY08
ILWW Dredged Material Management Program funding allocation is $700,000.    DMMP budget constraints, rapidly
escalating land values for preferred placement sites, and other factors (e.g. difficulties in completing appraisals and
title evidences, seller willingness, seller requirements) are impacting acquisition schedules.  

Major Work Item (This Fiscal Year)

FY 2008: The ILWW DMMP real estate acquisition actions scheduled for FY08 are: 
 



Resolve Dresden (Site 15) condemnation litigation
Acquire Pekin LaMarsh (Site 2)

 

 

 

Major Work Item (Next Fiscal Year)

FY 2009:  The DMMP real estate acquisition actions scheduled for FY09 are: 
       

Acquire LaSalle (Site 17EL)
Acquire Quiver Island (Site 1)

Authority

OM - Operations and Maintenance -- 1930 and 1935 River and Harbors Acts 

Additional Information

The District requires additional authority to enter into agreements with levee and drainage districts for the placement of
dredged material. This authority is currently being pursued through Mississippi Valley Division.

Project Manager Information

Name: Jerry Skalak, Rock Island District DMMP Program Manager
Phone: (309) 794-5605
E-mail: jerry.a.skalak@usace.army.mil

mailto:jerry.a.skalak@usace.army.mil

